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Aim 1: To improve the amount of woodland cover around the reservoir on land owned by City of
Edinburgh Council

Objective Prescription Lead Funding 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | Resources
role required

1.1 As part of the 1.1.1 Work ongoingon | CEC No n CEC

Flood Prevention ensuring dykes/fences

Works it has been are stock proof.

agreed that a
stock proof fence
will be installed
encompassing the
whole reservoir

1.1.2 Arrangementsto | CEC/GH | Possible ] CEC/SW
be made for drinking
water for stock.

though not
including the
wildlife refuge.
1.2 Itis anticipated | 1.2.1 Baseline surveyto | PHRP Yes - part m SNH/PHRP/
that following the be undertaken. £2500 LWIC/SWT
installation of the (SNH)
stock prooffencing |y 5 5 Annual walk PHRP | No . . . = | PHRP
that some natural
. . round survey to be
regeneration will undertaken.
occur. However CEC
will intervene if this | 1.2.3 Fixed point PHRP No n " n " n PHRP
regeneration has photos to be taken
not happened by annually.
2013.
1.3 To supplement | 1.3.1 Areas for planting | Man No ] " n/a
the natural to be identified. Grp
regeneration a 1.3.2 Applications for Man No n n/a

programme of

planting will be funding to be submitted. | Grp

undertaken of trees | 1.3.3 Planting to be CSFT Yes . n . n Grants -

and shrub. carried out. CSFT/WT/
FCS/SRDP/
LEADER

1.4 To ensure that 1.4.1 Areas of planting | SNH/ No " n/a

additional woodland | to be sensitive to the Man

cover fits well with landscape bearing in Grp

the local landscape | mind the need for stock

character. shelter.

Aim 2: To improve the amount of woodland cover on areas outwith the reservoir on privately owned land.

Objective Prescription Lead Funding 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | Resources
role required

2.1 Itis proposed 2.1.1 Discuss with local | Man No " n/a

to consult with land owners and mark | Grp

local land owners to | suitable areas on map.

decu:?elwho would 2.1.2 Include areas in PHRP Yes - part n SNH/PHRP

be willing to have .

trat baseline survey (see £2500

extratree Coveron | 4 5 1 above). (SNH)

their land.

2.2 Onceidentified | 2.2.1 Arrange for CSFT Yes n Grants -

the areas would need | fencing. CSFT/WT/

to be fenced with FES/SRDP/

stock proof fencing. LEADER
2.2.2 Supervise CSFT/ No ] n/a
fencing contractors. PHRP

2.3 A programme 2.3.1 Identify suitable | SNH/ No " n/a

of planting will be tree species. PHRP /

undertaken of trees CSFT

and shrubs. 2.3.2 Planting to be CSFT Yes u u " " Grants -
carried out. CSFT/WT/

FCS/SRDP/
LEADER
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Objective

Prescription

Lead
role

Funding
required

09/10

10/11

11/12

12/13

13/14

Resources

2.4 To ensure that
additional woodland
cover fits well with
the local landscape
character.

2.4.1 Areas of planting
to be sensitive to the
landscape bearing in
mind the need for stock
shelter.

SNH/
Man
Grp

No

n/a

Aim 3: To protect and enhance habitats and species within the LNR.

Objective

Prescription

Lead role

Funding
required

09/10

10/11

11/12

12/13

13/14

Resources

3.1 To carry out

an assessment

to identify and
locate important
and sensitive
habitats and

species and make
recommendations
for their protection
and enhancement, as
well as the potential
for habitat creation
e.g.a new pond,
particularly within
the wildlife refuge
and with regard to
otters, bearing in
mind the interests of
all user groups.

3.1.1 Consultant
to carry out
assessment.

PHRP/SNH/
Consultant

Yes part
£2500
(SNH)

SNH/PHRP

3.2 To implement
habitat and

species protection,
enhancement

and creation
measures agreed

by the Harperrig
Management Group.

3.2.1 Agree
and implement
measures.

Man Grp/
PHRP/SNH/
Contractor

Yes/SRDP/
LEADER

Grants

Aim 4: To improve public access and interpretation around the reservoir and encourage its use as an
educational resource.

Objective Prescription Lead role Funding | 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | Resources
required
4.1 To carry out 4.1.1 Carry out the | SNH/ Yes - part " SNH
an assessment to assessment. Consultants | £2500
identify suitable (SNH)
routgs fqr new paths, 4.1.2 Man Grp No L] n/a
bearing in mind the M t
interests of all user G anagemen
roup to agree
groups. assessment
recommendations.
4.2 To construct the | 4.2.1 Contruct Contractor/ | Yes- u n n Grants
new paths agreed new paths. PHRP/Land | SRDP - SRDP
by the Harperrig owners /SNH /
Management Group. LEADER
4.2.2 Maintain Contractor/ | Yes- n n m PHRP
new paths. WLC/ SRDP
PHRP/ Land
owners
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for water based
recreation and
review visitor
management
arrangement as
required

Objective Prescription Lead role Funding | 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | Resources
required
4.3 To carry out 4.3.1 Carry out SNH/PHRP/ | Yes part ] SNH
an assessment to assessment. CEC/ £2500
identify suitable Contractor (SNH)
slgnage anfj 4.3.2 Man Grp No [ n/a
interpretation for M
anagement

the LNR.

Group to agree

assessment

recommendations.
4.4 To install 4.4.1 Carry out Contractor/ | Yes- n Grants
signage and installation. Land SRDP / - SRDP
interpretation owners CEC /SNH /
agreed by LEADER
the Harperrig 4.4.2 Check PHRP No . . YA
Management Group. "

condition of

signage and

interpretation.
4.5 The local Ranger | 4.5.1 Ranger PHRP No n = ] n n/a
Service to arrange Service to carry
school visits to the out school visits.
LNR to support
the Curriculum for
Excellence.
4.6 To assess and 4.6.1 Assess extra | Man Grp/ No n n/a
construct extra car car parking space. | WLC
p;rkmfg;: t trhe \?/es.tr 4.6.2 Construct Contractor/ | Yes- " Grants
side ofthereservoir. | o park. Land owner | SRDP
4.7 To encourage 4.7.1 Ranger PHRP No n n [ n n n/a
visitors to do so Service to patrol
responsibly under and monitor /
Scottish Outdoor advise visitors
Access Code. 4.7.2 Incorporate | PHRP No n n . n n n/a

SOAC info on site

signage

4.7.3 Monitor use | PHRP No n n u n n n/a
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Aim 5: To provide suitable habitats for breeding birds and to allow increased usage by over-wintering

birds
Objective Prescription Lead role Funding | 09/10 | 10/11 | 11/12 | 12/13 | 13/14 | Resources
required
5.1 As part of 5.1.1 Investigate | PHRP No N Local
the current Flood volunteer bird residents /
Prevention Works monitoring volunteers
the area surrounding | programmes. /BTO
Gull lsland was 5.1.2 Update PHRP Yes - . CEC
dredged resulting .
. . signage around SRDP
in the re-creation of
. . Gull Island.
this habitat.
5.1.3 Man Grp will No u u u L] u PHRP /
keep under review SNH / Local
the interaction residents/
between water BTO
users and Gull
Island and
conservation
interests in
relation to
shooting rights
and consider if
there is any impact
on breeding birds.
5.2 The City of 5.2.1 CECto CEC No N " . . " n/a
Edinburgh, City report back to
Development Man Grp on water
Department will levels.
control thereservoir | 5 " eC 1o seek | CEC No . . . . « |nsa
water level and ]
attempt to maintain advice of Man
a stable level. This Grp Wlﬂ.‘ re.gard
- s to any significant
will be done within
. planned
the restrictions of
. change to water
the Flood Prevention L
levels (within
Programme, the X .
T operational limits).
need to maintain
compensation flow
in the Water of Leith
as well as the need
to maintain the
reservoir dam and
draw-off facilities.

Aim 6: To review and measure the success of the Harperrig Reservoir LNR Management Plan in
consultation with the local community.

Objective

Prescription

Lead role

Funding
required

09/10

10/11

11/12

12/13

13/14

Resources

6.1 To consult with
the local community
(i.e.the Harperrig
Management Group
and the Community
Council) to evaluate
the achievement

of the aims and
objectives of the
Harperrig Reservoir
LNR Management
Plan.

6.1.1 Consult the
local community.

WLC/SNH

No

n/a

6.2 To review the
Harperrig Reservoir
LNR Management
Planin year 5 and
revisit its aims and
objectives.

6.2.1 Review aims
and objectives.

Man Grp

No

n/a
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